

► DRAFT TIMELINE

DATE	ACTIVITY
August 17, 2021	Board Meeting: Presentation on Process
August – September 2021	Cooperative Strategies receives 2020 Census data and evaluates population within each voting area of the Board of Education
September 14, 2021	Board Meeting: Presentation on Evaluation of Existing Voting Areas Receive Input on Potential Adjustments
September – October 2021	Cooperative Strategies prepares potential maps of adjusted Voting Areas
October 5, 2021	Draft Maps Posted to MCOE Website
October 12, 2021	Board Meeting: Review Maps
October – November 2021	Cooperative Strategies revises scenarios based on Board and Public Input
November 9, 2021	Board Meeting: Review Maps and Conduct Public Hearing Board Selection of Map
December 1, 2021	Board Selection of map taken to the County Committee on School District Organization (CCSDO) for approval
January – February 2022	Cooperative Strategies sends Final Trustee Area Map and Descriptions to the County Registrars of Voters and County Boards of Supervisors